
ID Task Name Duration
1 REQUIREMENTS DEFINITION 5d

2 REQUIREMENTS REVIEW 3d

3 DESIGN & DEVELOPMENT 10d

4 DEVELOPMENT REVIEW 5d

5 DEVELOPMENT COMPLETION 1d

6 TESTING 5d

7 REENGINEERING 5d

8 RETEST 3d

9 SYSTEM ACCEPTANCE REVIEW 3d

10 SYSTEM INTEGRATION 2d

11 INTEGRATION TESTING 2d

12 VERIFICATION & VALIDATION 2d

13 DOCUMENTATION 5d

14 SYSTEM TURNOVER 1d
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